~ WASHINGTON STATE

Recreation and
Conservation Office Progress Report

PROJECT: 16-1829 DEV, RIVERFRONT PARK GREAT FLOODS PLAY AREA

Sponsor: Spokane City Parks & Rec Dept  Program: Land and Water Conservation Status: Active
Project Start Date: 06/14/2018 Agreement End Date: 12/31/2020

Progress Report Status: Accepted 10/09/2020
Report Period
From 12/17/2019  To 09/30/2020

Questions
#1: Describe the work accomplished during this reporting period.

The project redesign was completed, project was rebid and bids came in within the project budget. The
construction contract was awarded and the construction began in late February / early March.
Construction work completed to date includes: Site demolition, & clearing and grubbing, rough grading,
contaminated soil abatement and export, utility installation, stormwater infrastructure, gazebo restoration
and renovation, site wall construction, skate park, and faux rock.

Improvements currently being installed include: playground equipment, park vehicular entrance &
associated street / traffic signals, parking lot, basketball court, new maintenance and operation building,
splash pad, irrigation mainlines & valves, and site fine grading.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

Yes Covid-19 slowed the project by several weeks. Cold temperatures may delay the installation of poured in
place rubberized playground safety surfacing and may delay the placement of parking lot asphalt.

#3: Tell us about work planned for the next reporting period.

Construction will continue to finish the parking lot, M&O building, splash pad, basketball court,
playground installation, irrigation and landscape

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:
Yes We anticipate needing a time extension to complete park construction in Spring of 2021. We anticipate
construction to be completed, and project closed prior to June 30, 2021.
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Progress Report, Project 16-1829

Milestones
Target New Target
Milestone Date Completed Delayed Date Progress/Reason for Delay
Special Conditions Met 02/28/2020 v 11/30/2020 Draft boundary map submitted, feedback received and
See Special Condition #1 regarding updated LWCF being updated now.
Boundary Map.
90% Construction Complete 09/30/2020 v 03/31/2021 construction currently 65% complete. Anticipate 90%
completion no later than March 31, 2021.
Funding Acknowl Sign Posted 11/30/2020 v 05/30/2020 delayed to end of construction
RCO Final Inspection 11/30/2020 v 05/31/2021 delayed to end of construction
Construction Complete 11/30/2020 v 05/31/2021 delayed due to initial project rebidding and COVDI-19
project delays.
Final Billing Due 12/31/2020 v 06/30/2020 delayed to end of construction
Final Report Due 12/31/2020 v 05/31/2021 delayed to end of construction
Agreement End Date 12/31/2020 v 06/30/2020 delayed to extend construction duration.

Need amendment to change

Special Conditions

1. The City of Spokane, working together with the Washington Recreation and Conservation Office and the National Park Service, will develop a comprehensive Riverfront
Park LWCF Boundary map prior to final reimbursement that includes all of the park land included as part of previous LWCF grant awards as well as the land that will be
added through this project.

2. Cultural Resources:

Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act. The lead agency has completed the initial consultation for this project and archaeological monitoring of ground disturbing activities is
required. An archaeological monitor must be present during asphalt removal and until final depth of excavation is reached. If no intact cultural resources are identified, the
sponsor may proceed with construction without further monitoring and in accordance with RCO???s Unanticipated Discovery Protocols. If intact cultural resources are
identified during initial ground disturbing actions, work must stop and the materials evaluated by a professional archaeologist and may require additional documentation or
cultural resources oversight. The Sponsor must submit to RCO the results of the monitoring to RCO before final payment will be made. All cultural resources work must meet
reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of the National Historic Preservation Act.
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Permits

Permits and Reviews

Building Permit

Progress Report, Project 16-1829

Received Expiration
Issuing Organization Applied Date Date Date Permit #
City/County 05/07/2018 11/03/2019 B1906721BLDC

Note: permit is 'pending'. All drawings are approved by City building
department but will not be 'issued' until a licensed contractor picks up permit

after bidding.
Building Permit City/County 07/06/2020 09/17/2020 09/17/2017 B2007985PRKG
Note: Splash Pad Building Permit
Building Permit City/County 09/30/2020 09/30/2020 P2005870SEBL
Note: Splash Pad Sewer Connection Permit
Clear & Grade Permit City/County 05/07/2018
Health Permit Dept of Health/County 06/01/2020  08/20/2020 SR0006534
Note: Water Recreation Facility Equipment Room Variance for Splash Pad
Construction
Other Required Permits 07/17/2020 07/17/2020 B2009681SIGN

Note: New Riverfront Park Sign Permit

Permit Questions

#1: Any additional mitigation requirements? If so, please describe.

No

No habitat mitigation required. A project wide habitat management plan has been produced for the
Riverfront Park project, and an addendum has been added specifically covering the great floods play
area. The HMP addendum has been attached to Prism and found that the proposed redevelopment work
will not 'substantially impact the size, function, and/or value of the existing site habitat'. 'Design plans
indicate an increase of 8 percent in softscape versus existing conditions across the project areas'.

#2: Are there any additional permits required? If so, please describe.

No

All required permits have been secured.

#3: Tell us about your progress with securing your permits or ESA consultation.
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All required permits have been secured.
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Attachments

PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach
Type Date Attachment Type
2 10/06/2020  Inspection Report
P 10/06/2020 Inspection Photos
i 10/06/2020 Inspection Report
P 10/06/2020  Inspection Report
2 10/06/2020 Inspection Photos
P 10/06/2020  Inspection Report
i 10/06/2020 Inspection Report
P 10/06/2020  Inspection Report
2 10/06/2020 Inspection Report
P 10/06/2020 Inspection Report
Certify & Submit
Status History
Report
Status Date User
Accepted 10/09/2020  Alison Greene
Submitted 10/06/2020  Nick Hamad
Draft 10/06/2020  Nick Hamad
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Note

Title

200625 - North Bank Playground -

Rpt.pdf

200618 - North Bank Playground -

Rpt.pdf

200604 - North Bank Playground -

Rpt.pdf

200521 - North Bank Playground -

Rpt.pdf

200508 - North Bank Playground -

Rpt.pdf

200415- North Bank Playground -

200401 - North Bank Playground -

Rpt.pdf

200317 - North Bank Playground -

Rpt.pdf

200303 - North Bank Playground -

Rpt.pdf

200219 - North Bank Playground -

Rpt.pdf

Hill Site Obs

Hill Site Obs

Hill Site Obs

Hill Site Obs

Hill Site Obs

Hill Site Obs Rpt.pdf

Hill Site Obs

Hill Site Obs

Hill Site Obs

Hill Site Obs

Progress Report, Project 16-1829

Person
NickH

NickH

NickH

NickH

NickH

NickH

NickH

NickH

NickH

NickH

File Name, Number
Associations

200625 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448317
Progress Report, 10/09/2020, Accepted

200618 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448316
Progress Report, 10/09/2020, Accepted

200604 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448315
Progress Report, 10/09/2020, Accepted

200521 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448314
Progress Report, 10/09/2020, Accepted

200508 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448313
Progress Report, 10/09/2020, Accepted

200415- North Bank Playground - Hill
Site Obs Rpt.pdf, 448312
Progress Report, 10/09/2020, Accepted

200401 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448311
Progress Report, 10/09/2020, Accepted

200317 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448310
Progress Report, 10/09/2020, Accepted

2003083 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448309

Progress Report, 10/09/2020, Accepted
200219 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448308

Progress Report, 10/09/2020, Accepted

Shared
v
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448317&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448316&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448315&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448314&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448313&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448312&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448311&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448310&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448309&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448308&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2

